

Communication

Date	12 July 2026
Team ID	6a2fbf036b1ed0bd8fa789aa
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack (async standup channel)	All team members	Share daily progress, blockers, and next steps
2	Progress Update	Weekly	Google Meet / Zoom	All team members + Project Mentor	Review sprint progress against the backlog and adjust priorities
3	Issue / Bug Discussion	As Needed	Slack + GitHub Issues	Relevant developers	Discuss and resolve technical blockers or bugs quickly
4	Stakeholder Review	Bi-Weekly	Zoom	Team Lead + SmartBridge Mentor/Evaluator	Present progress, gather feedback, and align on scope
5	Final Demo Rehearsal	Once	Google Meet (screen share)	All team members	Practice the final demo walkthrough and refine delivery
6	Sprint Retrospective	End of each Sprint	Slack / Miro board	All team members	Reflect on what went well, what didn't, and identify process improvements

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules across team members with different availability	Adopted async daily standups via Slack with a shared standup bot to reduce scheduling conflicts.
2	Miscommunication on the API contract between frontend and backend teams	Introduced a shared OpenAPI/Swagger spec, reviewed jointly before implementation began.
3	Delayed feedback from stakeholder reviews affecting sprint planning	Moved stakeholder reviews earlier in the week and shared async progress summaries via email.